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I. Program Overview 
The Economic Recovery from Ebola for Liberia (EREL) Program is designed to assist 30,000 
households (150,000 individuals) who have been economically affected by the Ebola Virus Disease 
(EVD) outbreak in Liberia. The EREL Program targets three of the most affected counties – Lofa, 
Montserrado and Margibi, which represent the counties through which Ebola first entered Liberia, and 
the counties that have suffered some of the most recent and recurrent outbreaks. The program is 
assisting vulnerable populations in these counties to fill minimum food basket gaps, maintain normal 
agricultural production, protect vulnerable households’ assets from depletion through sales and 
minimize the negative impacts on child nutrition. The project consists of two components: 1) direct cash 
transfers to the most vulnerable households; and 2) agricultural input vouchers targeting vulnerable 
households that contain smallholder farmers.  

II. Quarter Executive Summary  
A. Overall Summary 

The project has made significant progress against the milestones set for the third quarter of 
implementation, Fiscal Year 2015, Quarter 4. During this quarter a total of 18,414 households (90,229 
beneficiaries) received two or more cash transfers in the amount of $42 under Objective 1, while 4,126 
farming households received agricultural inputs through participation in agricultural inputs trade fairs 
held in various districts of EREL’s three target counties under Objective 2. Local partners have also 
continued working with community leaders to identify households that meet EREL’s criteria. During the 
quarter, an additional 5,877 households have been provisionally identified, who will receive cash 
transfers during 2016 if Mercy Corps’ requested cost modification is approved. Given an extension of 
the program and successful verification that these households meet vulnerability criteria, EREL will 
have identified 81 percent of the beneficiaries to be reached during this program – 24,291 households, or 
118,054 individual beneficiaries. 

During the quarter, the team conducted post-distribution monitoring and collected information to gain an 
understanding of how households are diversifying their diets in the three counties. The post distribution 
findings indicate that cash transfers have provided tremendous help to improve both the food situation 
amongst households and have enabled households to access services such as health and education.  
Market surveys conducted during the quarter indicated that there were changes in the prices of some 
commodities. However, the changes were attributed to fluctuation in the exchange rate between the 
United States Dollars (USD) and Liberian Dollar (LRD), which also influences the cost of local 
transportation and hence, prices of commodities.    There is no indication that the injection of cash into 
the local economy has resulted in any market disturbances.  We will continue to monitor the situation. 

This quarter, EREL also hosted a visit from four FFP staff, three from Washington DC and one from the 
Liberia mission. The team conducted site visits to assess EREL project performance to date and gather 
information on the evolving operational environment and state of food security in Liberia. Findings 
included a recommendation for greater capacity building and mentoring of local implementing partners 
and feedback to strengthen EREL’s market monitoring. FFP noted that there was no evidence that EREL 
cash distribution was having a negative impact on food availability or prices, that the program strategy 
was well aligned with Government of Liberia and USAID priorities and that cash transfers were being 
used by beneficiaries to purchase food and recover their livelihoods. Overall, they stated “the TDY team 
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is satisfied with the performance to date of the EREL project.”1 Mercy Corps found this visit helpful and 
has acted upon FFP recommendations.  

B. Security Context, Situation Overview and Operational Summary 
After a short outbreak of Ebola in June and July, the country was declared Ebola-free once more on 
September 3, 2015. In the region, Guinea and Sierra Leone have experienced a decrease in EVD cases.  
While a low level of transmissions continues in Guinea, Sierra Leone is due to be declared Ebola-free 
November 8th.if no new cases arise. 

During the quarter under review, no security issues of concern occurred in the three EREL operational 
counties. Additionally, there were no major security concerns reported in the rest of the country that 
would affect the operations of the EREL project. 

III. Operations 
Mercy Corps continues to fully operate its country office in Monrovia and the EREL team field office in 
Voinjama, the capital of Lofa County. The EREL Monrovia-based team oversees operations in 
Montserrado and Margibi Counties.  

IV. Coordination 
A. National-level coordination 

Mercy Corps continues its active participation in various coordination meetings around cash transfer 
programming and food security. These include the UN’s Early Recovery Cluster, the Cash Transfer 
Technical Working Group, and the Food Security Cluster, as well as the coordination meetings for 
emergency and developmental food security grantees hosted by USAID.  
 
The key outcomes of coordination meetings during the quarter include sharing  experience and learning 
from projects implemented throughout the country to improve programming; sharing information on 
program achievements;  and  agreements on harmonization and standardization of approaches to ensure 
effectiveness and avoid duplication of activities in same communities by agencies. During this quarter, 
the Food Security Cluster shared the result of the Liberia Food Security Assessment, to which Mercy 
Corps contributed, which explored how the Ebola outbreak negatively impacted food security for the 
most vulnerable households. The Cash Transfer Working Group offered the opportunity for 
presentations on new approaches for money transfer, data gathering and other means of using 
technology to achieve better results.  
 

B. County-level coordination  
Mercy Corps and the EREL implementing partners participated in a number of coordination meetings at 
the county level. In Margibi County, the team attends the social mobilization and the special tasks 
meetings. Both meetings address coordination amongst partners in relation to development and 
humanitarian interventions in the county.  In Lofa County, the team attends the technical meeting, the 
partners/coordination meeting, the agriculture sector meeting, and the livelihoods and food security 
meeting. The discussions include deliberations on key achievements, coordination/operational 
challenges, and ways to remove challenges and improve coordination. Key coordination meetings are 
also attended in Montserrado, both by Mercy Corps and its implementing partner.  
 
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  
1 Trip Report, FFP Ebola EFSP Site Monitoring, Liberia – Mercy Corps; August 9-19, 2015.  
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V. Program Activities  
Objective 1: Most affected populations in Montserrado, Margibi and Lofa have access to enough 
food. 
Indicator 1.1: # of recipients of cash transfers 
The Economic Recovery from Ebola for Liberia (EREL) project is transferring cash in two phases. 
Phase I cash transfer targets about 18,000 households with three tranches of $42 each, while Phase II 
(which will occur if Mercy Corps’ cash modification request is granted) will provide those same 
households with a second cycle of payments and extend cash transfer to another 12,000 households 
during the 2016 lean season. Phase I cash transfers were first piloted in May 2015 and have been fully 
implemented since June 2015. The project initially planned to achieve the two phases in 2015. The 
planned project benchmark was constrained by a number of factors (mentioned in previous reports) and 
the EREL program made an official request to FFP for the extension of cash transfers until 2016.  As 
part of the request, Mercy Corps estimated it would support a total of 17,000 households with three 
months of tranches by the end of 2015. However, during the quarter, the project included an additional 
1,414 due to the level of food insecurity in the target areas. During the quarter a total of 18,414 
households (90,229 beneficiaries) directly received cash through the EREL project. Female heads of 
household constituted nearly three quarters (72%) of recipient households while males heads of 
households were 28%.  Amongst the 18,414 households, 1,426 of them completed the third 
tranche/cycle of distribution while the remaining 16,988 household have received two out of the three 
tranches..    
 
Indicator 1.2: Total value of cash transfers 
The EREL Program has disbursed a total amount of 1,606, 668 USD.  
 
 Indicator 1.3: Usage of cash transfers  
The EREL Program conducted Post-Distribution Monitoring (PDM) amongst cash recipients to 
understand how they are using the assistance received. The findings revealed that 63% of the cash 
received by beneficiaries was spent on food. The level of expenditure on food is an indication that 
households are maximizing cash transfers to increase their food access and at the same making future 
investments. The result further revealed that expenditure on health constituted more than a tenth (13.6%) 
of the cash transferred to households.  Respondent households stated they invested a tenth (10%) of their 
cash transfers in small businesses and purchase of agricultural inputs.  Additionally, recipient 
households spent 7% of the cash they received on children’s education.  The remainder 13.4% of the 
cash has been spent on debt payments , etc. 
 
Figure IX: Priorities for households’ expenditures, Q4 

 Food	   Health	   Educa.on	   Livelihood	  inputs	   Others	  

Household	  Cash	  Transfers	  Expense	  priori4es	  pa5ern	  
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The PDM findings revealed that a majority of households rely on agriculture for livelihoods.   More than 
two-thirds of (67%) from the three counties stated agriculture as the main source of income; 4% of 
households combine agriculture and petty trade to access income; 2.7 % of HH are engaged in 
agriculture and contract labor to access income; 1.5% engaged in agriculture and wild food collection 
(wild nuts, fruits, roots, tubers, etc.);7% of households said they are engaged only in petty trade as 
source of income; while 8% said they are engaged only in contract labor; and the remainder 9.8% said 
that their incomes come from other sources including begging, remittances, etc. 
 
Indicator 1.4: Prevalence of Moderate or Severe Hunger/Household Dietary Diversity Score 
Findings of a follow-up Household Dietary Diversity survey showed a progression in the diversification 
of diets amongst households. The survey showed a decrease in the number of households with low 
dietary diversity (7%) compared to 23% during the baseline period. The survey also revealed that the 
number of households consuming more than six food groups has increased from 24% to 65%; while the 
remaining 28% consumed foods from more than 7 groups. 
 
Number of Meals per day 
Number if meals consumed by households formed an integral part of the Post Distribution Monitoring. 
According to an economic impact assessment conducted by Mercy Corps in October 2014 in Lofa, 
Monrovia and Nimba, vulnerable households were reducing the amount of food consumed at each meal 
(mentioned by over 90% of households interviewed), purchasing lower quality or less expensive food, 
and eating fewer meals (mentioned by 90% and 85% respectively).  An understanding of the number of 
meals consumed typically by household is of interest to the EREL program, because they are also 
determinants of the level of food security at household level. Two sets of data on number of meals were 
collected each category of beneficiaries- one set for children and another set for adults.  
 
The findings revealed that 19.7% of children and 21.7% of adults eat one meal daily and more than 
Two-thirds of children (68%) and of adults (69%) consume two meals per day, while 10.6% of children 
and 8.3% of adults eat three meals daily. Few households mentioned they consume four meals per day.  
 
Contribution of Cash Transfers to Households’ Wellbeing 
In relations to the contribution of cash transfers to households’ wellbeing, the PDM findings showed that 
households were appreciative of the cash transfers and stated that they are having immediate impact in 
their lives.  Households stated that the cash received has improved access to food; while 8% stated that 
the cash transfers have created access to both food and health. By enabling households to buys sufficient 
food, cash transfers have also freed up other resources toenable children to go to school.  
 
Objective 2: Most affected farmers in Montserrado, Margibi and Lofa are able to maintain their 
production with improved inputs 
Indicator 2.1: # of recipients of input vouchers  
Indicator 2.2: Total value of input vouchers 
Indicator 2.3: % of vouchers redeemed 
 
During the quarter under review, several agricultural input trade fairs were conducted in the three 
counties.  A total of 4,126 households participated in agricultural input trade fairs in Montserrado, 
Margibi, and Lofa counties. Each farming household received four vouchers valued at $10 USD each.  
Female heads of household constituted 63% of the agricultural input beneficiaries. The highest number 



Economic Recovery from Ebola for Liberia (EREL)  FY15 FYQ4 Quarterly Report July-September 2015	  

	  
Mercy Corps – Liberia  AID-FFP-G-15-00006 5 

of agricultural input beneficiaries during the quarter was from Lofa County, where 3,228 households 
(1,992 female heads of household and 1,236 male heads of households) received vouchers and 
exchanged them for agricultural inputs. A total of 580 households (377 female heads of household and 
203 male heads of households) from Margibi County and 318 households (230 female heads of 
household and 88 male heads of household) in Montserrado County received vouchers. The total 
number of vouchers distributed during Quarter 4 was 16,504, valued at $165,040. USD.  All vouchers 
(100%) were distributed by EREL and received by beneficiaries were redeemed by vendors in exchange 
for agricultural inputs including machetes (cutlasses), axes, seed rice, vegetable seeds, shovels and 
watering cans.  A total of 200 groups of farmers were organized to select lead farmers to participate in 
Training of Trainers sessions. The lead farmers receive training on production, harvest and post-harvest 
technologies for various crops including cereal, vegetables, and root crops.  The lead farmers will 
replicate the training to members of their groups.   
 
III. Challenges and Lessons Learned 
The following are the main challenges encountered during Quarter 4:  

1. Weather: The period under review was the peak of the rainy season in Liberia. Heavy 
rainfalls exacerbated the conditions of the already bad roads and bridges in the project 
locations. The team often took longer to get to distribution points than normal. To avoid 
reaching the distribution center late, the team often went a day prior to the distribution date 
and in most cases was challenged by floods, which also impeded transport vehicle.   

2. Delayed or postponed payments: During the quarter, cash distributions were often delayed 
in the three counties because Ecobank did not disburse cash on time to Mercy Corps 
Finance team for packaging and subsequent distribution to beneficiaries. This often delayed 
distribution by 2-3 weeks. While Mercy Corps began directly distributing cash to 
beneficiaries in August 2015, the money must still be obtained from Ecobank. Ecobank also 
routinely provides small bills, which take a long time to package (up to one week). To 
counter the delay or postponement of distribution, the team resolved to submit cash request 
to Ecobank three to four weeks prior to the distribution period. However, the situation has 
not significantly change in spite of the early submission of cash request. 

3. Distribution currency: The shift in delivering the Liberian Dollar (LRD) to beneficiaries 
instead of USD was a good decision so as to minimize losses incur by beneficiaries when 
exchanging from USD to Liberian Dollar. However, the transition required additional 
resources (time, personnel, security, etc.). To maximize time and resources, additional staff 
were hired, assigned to counting, packaging, and distribution of cash.  

VI. Conclusion 
Despite the weather and road challenges, project activities were successfully implemented during the 
quarter. The project successfully distributed cash to 18,414 beneficiary households. Additionally, cash 
transfers are assisting households to recover from the shocks of EVD by enabling them to access food 
and other basic services such as health. Small holder farmers who received agricultural inputs informed 
EREL field staff that the inputs have helped them restart agricultural activities. Some of the farmers 
have begun harvesting their crops.   

Plans for Next Quarter, include: Conclusion of Phase I distribution/transfers; conclusion of Phase I 
agricultural input fairs; iinal Post-distribution monitoring for Phase I; market monitoring on key 
commodities; participation in coordination meetings.  
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•  Final Household Dietary Diversity (HDD) and Household Hunger Scale (HHS) data collection 
for Phase I 


